

AIA Document G701 Change Order

PROJECT: (Name and address)
Brookline High School Expansion
115 Greenough Street
Brookline, Ma 02445

CONTRACT INFORMATION:
Contract For: 3rd floor expansion &
Quad repairs

CHANGE ORDER INFORMATION:
Change Order Number: 013

Date: March 29, 2022

Date: Nov 1, 2024

OWNER: (Name and address)
Town of Brookline
333 Washington Street
Brookline, Ma 02445

ARCHITECT: (Name and address)
William Rawn Associates
27 School St, 2nd floor
Boston, Ma 02108

CONTRACTOR: (Name and address)
Lambrian Construction
420 Turnpike Road
Canton, Ma 02108

THE CONTRACT IS CHANGED AS FOLLOWS:

Credit Change order for unperformed work

The original Contract Sum was	\$ 8,482,000.00
The net change by previously authorized Change Orders	\$ 846,324.00
The Contract Sum prior to this Change Order was	\$ 9,328,324.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ -107,965.00
The new Contract Sum including this Change Order will be	\$ 9,220,359.00
The Contract Time will be increased by Zero (0) days.	
The new date of Substantial Completion will be unchanged	

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

William Rawn Associates
ARCHITECT (Firm name)

Lambrian Construction
CONTRACTOR (Firm name)

Town of Brookline
OWNER (Firm name)

SIGNATURE
Andrew Jonic
Associate Principal

SIGNATURE

SIGNATURE
Lap Y. Yan, Director of Capital
Construction

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

DATE

DATE

DATE