

WRHS LED Interior Lighting Upgrade
Addendum 1/23/26

The project start date is June 8th, 2026. The completion deadline is August 17th, 2026. Liquidated damages of \$500 per day after the August 17th deadline apply. The contractor awarded will be issued access badges and keys for the duration of the project. Working hours can include weekends and evenings.

Electrical permit is the responsibility of the contractor.

Disposal of fixtures and lamps is the responsibility of the contractor. Documentation of correct disposal of lamps as hazardous waste is required.

The contractor is responsible for floor protection in the gym. WRHS does have a 30' and a 40' single man lift that can be utilized with a valid lift certification.

New layouts for gym fixtures will be sent as an attachment. The existing layout will also be sent as an attachment and can be viewed [on the website](#).

Fixture counts have been updated on the spreadsheet (highlighted in yellow), and are correct on the floor layouts. These will be sent as an attachment and can be viewed [on the website](#).

1. Library Hall Exit - 2-G24 fixtures
2. 2C Hall Storage - 1-G24 fixture
3. East Gym - 20 HB1
4. Main Gym - 35 HB1
5. West Gym - 21 HB1

Scheduling of areas will be coordinated with the school through Shawn Bennion to accommodate limited staffing through the project. The gym fixtures accessed from the lower floor are required to be done by July 17th to accommodate a floor refinish. The gym floor will not be accessible after that date.

The locker rooms and adjoining offices, training room, athletic hallway, and bus entrance areas need to be completed by August 1st.