

2024-2025 Contract Modifications

Modification Description	Additional Amount	Revised Total
Clark Construction-ECPS addition/renovation	\$1,377,633.20	\$13,146,809.00
Clark Construction-Summerfield renovations	\$378,075.06	\$4,068,368.00
E & L Construction-Additional padding, fire alarm device, and diffusers	\$10,720.28	\$175,720.28
Rowe-GCI student parking lot additional catch basin, storm sewer, and asphalt in southeast corner	\$8,880.00	\$48,560.00
Kingscott-Additional site cleanup	\$2,500.00	\$410,500.00