

---

# Update on Highland Lakes High School

February 19, 2026



# Highland Lakes HS Construction Schedule



# Highland Lakes High School Timeline

✓ Kick off naming & school colors nominations	November 2025
✓ Present naming & school colors submissions to board	December 2025
Board approval of name & colors	February 2026
Attendance Zone process begins	August 2027
Board receives update on zoning process	October 2027
Board approval of zoning	December 2027
Families notified of rezoning	December 2027
Student submissions for mascot	January 2028
Board approval of mascot and logo	February 2028
Principal named	July 2028
FFE ordering process begins	August 2028
Communicate status to UIL	September 2028
Athletic Coordinator/ Head Football Coach named	December 2028
Human Resources initiates staff split process	January 2029
Follow-up notification to families of zoning	February 2029
Human Resources @LTHS to discuss staffing process	February 2029
Finalized staff assignments announced	March 2029
Financial split with LTHS determined	April 2029
Equipment split with LTHS	May 2029
Substantial completion	Q1 2029
Occupancy	Q1 2029
School Opens	August 2029



**Reimer's Road Development**  
September 2026












# Colors for Highland Lakes High School




Dark Green



Light Blue



White



---

# Questions

