

Orting School District



February 19, 2026
School Board Regular Meeting

NAC



It's been a quick start
to the new year



Orting Elementary


- School Observations
- Design Committee:
 - Introduction and Planning with Principals
 - Scheduling Design Committee Meetings (Feb/Mar)
- Exploring Community Open-House Opportunities
- Engineering Reports
 - Survey
 - Geotechnical
 - Wetland
 - Traffic

Orting High

- School Observations
- Understanding Existing Campus Conditions
- Introductory Design Discussions
- Master Plan Committee Meetings (Feb/Mar)
 - ✓ Goal: finish in early March
- Building Design Committee (Mar/Apr)
 - ✓ Will follow the Master Plan work
- Student and Community Outreach Opportunities

GCCM Selection Process

- GCCM = General Contractor Construction Manager
- RFQ response due: Feb 18
- Interactive Meetings: March 2
- RFP proposal due: March 12
- School Board Approval: March 18



Orting Primary School

Orting School
District Office

Orting High School

OPTION 2

OPTION 1

TG Cuts

Washington Ave N

Whittsell St N

Ammons Ln NE

Whittsell St NE

162

Next Steps

- Design Begins
- GCCM Selection Continues
- Bond Oversight Committee Preparation
- City Permitting Coordination
- Continued Contracts with Consultants