



2024 Bond Oversight Committee – Meeting 5
February 5, 2026

Projects Phase 1 - Update

Overview & Status – Jeffrey Brogden & Lacey Beckler

- Police & Security Building
- Early Learners Academy
- P 1 Worley & Jobe
- P 2 Coble & Howard
- P 3 Jones, Wester, Knight
- P 14 Transportation Facilities
- P 15 Ben Barber & Phoenix Academy
- Replacement Buses
- Replacement Furniture
- Security Cameras
- A1 – A5 Baseball / Softball Turf and Covered Batting Cages
 - Mansfield
 - Summit
 - Legacy
 - Lake Ridge
 - Timberview

Projects Phase 2 & 3

Overview & Status – Cameron Mason

CMaRs Hired

P4 – Anderson – Davis – Harmon – Holt – Morris – Tipps

P7 - Daulton - Miller - Smith – Spencer

P9 – MHS – Orr – Low

P8 – Brockett – Cabaniss – Gideon – Jandrucko – Jones

P11 – Timberview – Icenhower

P13 – Partial Work at Lake Ridge to improve game field drainage

Technology Projects

Overview & Status – Shawntee' Cowan

- T1 - Fiber Ring Update
- Upcoming
 - T2 – Elementary
 - T3 – Intermediate
 - T4 – Middle
 - T5 – High

Budget Outlook – Jeffrey Brogden

Staffing – Fully Staffed

Contingency Balance

Interest Earned

Adjourn