

2013 BOND PROJECTS




BOND PROJECTS

Delivering On The Bellingham Promise

Estimated Completion

These are estimates. Timelines will be adjusted as needed.



Thank you, Bellingham community, for approving this bond. School communities and neighborhoods will be engaged in planning work for many of these projects. View updates at bellingshamschools.org



Lowell Renovation



Completed August 2015

Happy Valley Rebuild



Completed August 2016



Parkview Renovation



Completed August 2016

Squalicum High Turf Field



Completed August 2016

Options High School Rebuild



Estimated completion August 2017

Bellingham High Turf Field



Estimated completion August 2017

Transportation Garage



Estimated completion August 2018

Sehome High School Rebuild



Estimated completion August 2019



Other projects

Central Kitchen

Gordon Carter Conservation Site

District Office