

CSP # 3350-26 High School Stadium Lighting with LED Replacement - March 2026											
Indicates Recommended Vendor for Award to the Board of Trustees											
Recommended for Award	Hellas Construction, Inc.	Kio LED Lighting	KB Electric LLC	NOU Sports Lighting, LLC	Premier Sports Lighting, LLC	Qualite Sports Lighting LLC	Symmetry Sports Construction	Techline Sports Lighting	Trimlinson Electric, LLC	WESCO Distribution, Inc	
Total Points	73	76	55	80	59	57	79	69	59	30	
Purchase Price - 50 points											
Purchase Price including P&G bonds (see bid tab)	30	50	24	37	25	29	38	29	22	12	
Reputation of the vendor and vendor's goods or services - 10 points	9	7	10	10	9	0	10	10	10	9	
Scores											
(see reference tab for reference responses)											
Quality of the vendor's goods or services - 10 points	8	10	9	6	8	10	6	7	4	2	
UPP Interface (3 pts)	3	3	3	3	3	3	3	3	3	0	
Remote Driver (2 pts)	2	2	2	0	2	2	0	1	0	2	
Emergency Lighting (1 pts)	1	1	1	0	1	1	0	1	0	0	
Remote Controls (Offsite Access) (3 pts)	1	3	3	3	1	3	3	3	1	0	
Warranty above and beyond 10 year at no cost (1 pt)	1	1	0	0	1	1	0	0	0	0	
Comments	Controls are not app based.			Integral drivers. No emergency lighting and standard 10 year warranty.	Not app based controls.		Integral drivers. No emergency lighting calls. Proposal calls for owner to verify pole integrity.	Integral drivers.	Integral drivers. Not app based controls.	No product data provided.	
Extent to which the goods or services meet the district's needs - 15 points	12	5	0	15	5	5	10	12	10	3	
Meets Required Lighting Level (5 pts)	5	5	0	5	5	5	0	5	0	0	
Project Manager is DFV based (3 pts)	0	0	0	3	0	0	3	0	3	0	
Past 5A/6A TX Football Stadium Experience (7 pts)	7	0	0	7	0	0	7	7	7	0	
Comments			No photometrics provided.				not a working schedule		not a working schedule	No photometrics provided.	
Vendor's past relationship with the district - 2 points	1	0	0	0	0	0	2	0	0	0	
(Explanation) 2 points good past/current relationship, 1 point need for improvement past/current relationship, 0 no relationship or non favorable	The recent tennis court resurface and track replacement projects with Hellas have not met the expected timelines. Project was unable to finish out in time jeopardizing schedules and player safety. We submitted out labor and didn't have a project manager/supervisor on site. The crew were from out of state and it was a detriment to meeting the timeline.	The recent baseball/softball projects with Kio have not met the expected timelines. Project was unable to finish out in time jeopardizing schedules and player safety. We submitted out labor and didn't have a project manager/supervisor on site. The crew were from out of state and it was a detriment to meeting the timeline.	No past relationship	No past relationship	No past relationship	No past relationship	Symmetry is currently working on 12 middle school track updates and the process has been good thus far. There has been good communication from their team. They are currently meeting the schedule.	No past relationship	No past relationship	No past relationship	
Vendor's proposed personnel-2 points	2	1	1	1	1	2	2	1	2	1	
Resumes provided (2 pts)	2	1	1	1	1	2	2	1	2	1	
Justification	Resumes were provided	Resumes not provided but information provided on question 87	Resumes not provided but information provided on question 87	Resumes not provided but information provided on question 87	Resumes not provided but information provided on question 87	Resumes were provided	Resumes were provided	Resumes not provided but information provided on question 87	Resumes were provided	Resumes not provided but information provided on question 87	
Vendor Safety Record- 1 point	1	1	1	1	1	1	1	1	1	1	
EMR Rating (1 point if average rating of 1 or less)	1	1	1	1	1	1	1	1	1	1	
Other relevant factors specifically listed in this proposal -10 points	10	2	10	10	10	10	10	10	10	2	
Estimated Duration Delivery and Install (8 pts by August 1)	8	0	8	8	8	8	8	8	8	0	
Deviations to USD's terms and Conditions (1 pts)	1	1	1	1	1	1	1	1	1	1	
125% & Insurance (1 pts)	1	1	1	1	1	1	1	1	1	1	
Overall Comments	Hellas has great experience with stadium projects. They have also performed more fields at once than most others. However, their price is more and they lack an app for remote control which would affect us long term.	No 5A/6A Texas HS experience. Kio provided no work on our Baseball and Softball fields. They were originally scheduled to be complete by the end of 2023. However, they just finished up over Spring Break. We are in the middle of season. We can't do any work on our baseball and softball fields. They even said in their proposal that they can't meet the 8/1 deadline. The points are high because they were the lowest price, but we can't afford to take the risk on stadium.	Not enough information provided to review. Not a lot of experience with 5A/6A Texas HS stadiums.	The Ethern's lighting product. They mentioned working on more than one location simultaneously which gives them an advantage on schedule. References have been very favorable.	Not a lot of experience with 5A/6A Texas HS stadiums.	Did not provide all of the requested information for review.	They have good experience with 5A/6A Texas HS stadiums. The main concern is with Helton HS. Helton HS has shorter poles than the other stadiums. As such, they are not able to meet the specified footcandle requirements at that location with the existing poles where the other companies can. This causes a huge concern. We need equable lighting that meets not only UL, but the specified footcandles at every location.	Appears to be a good product. Some information not provided.	Did not provide all requested information. The main concern is with Helton HS. Helton HS has shorter poles than the other stadiums. As such, they are not able to meet the specified footcandle requirements at that location with the existing poles where the other companies can. This causes a huge concern. We need equable lighting that meets not only UL, but the specified footcandles at every location.	Highest price and did not provide all of the requested information.	