


Facilities, Planning & Construction Update


April 27, 2026

Northwest
INDEPENDENT SCHOOL DISTRICT


District Portfolio Status Dashboard




Barksdale Middle School




Dr. Romer Elementary School




Dr. Hicks Early Childhood Center




NISD Facilities




Central Transportation Relocation




Davis High School




Byron Nelson HS PAC



Byron Nelson HS Stadium




Eaton HS PAC



Eaton HS Stadium

The 2026-2027 Delivery Roadmap



Barksdale Middle School:

95% Complete | Opening: August 2026



Barksdale Middle School:

95% Complete | Opening: August 2026



Barksdale Middle School:

95% Complete | Opening: August 2026



Barksdale Middle School:

95% Complete | Opening: August 2026




Barksdale Middle School:

95% Complete | Opening: August 2026




Barksdale Middle School:

95% Complete | Opening: August 2026



Barksdale Middle School:

95% Complete | Opening: August 2026



Dr. Romer Elementary School:

85% Complete | Opening: August 2026



Dr. Romer Elementary School:

85% Complete | Opening: August 2026




Dr. Romer Elementary School:

85% Complete | Opening: August 2026



Dr. Romer Elementary School:

85% Complete | Opening: August 2026



Dr. Romer Elementary School:

85% Complete | Opening: August 2026



Dr. Hicks Early Childhood Center:

65% Complete | Opening: August 2026




Dr. Hicks Early Childhood Center #1

65% Complete | Opening: August 2026




Dr. Hicks Early Childhood Center:

65% Complete | Opening: August 2026




Dr. Hicks Early Childhood Center:

65% Complete | Opening: August 2026



Dr. Hicks Early Childhood Center:

65% Complete | Opening: August 2026



NISD Facilities Building:

65% Complete | Opening: August 2026



NISD Facilities Building:

65% Complete | Opening: August 2026




NISD Facilities Building:

65% Complete | Opening: August 2026



NISD Facilities Building:

65% Complete | Opening: August 2026



Central Transportation Center:

10% Complete | Target Delivery:
December 2026



Central Transportation Center:

10% Complete | Target Delivery: December 2026



Byron Nelson HS Aerial Context - Performing Arts Center:

95% Complete | Opening: April 2026



Byron Nelson HS Aerial Context - Performing Arts Center:

95% Complete | Opening: April 2026



Byron Nelson HS Stadium:

45% Complete | Target Delivery: November 2026



Byron Nelson HS Stadium:

45% Complete | Target Delivery: November 2026




Byron Nelson HS Stadium:

45% Complete | Target Delivery: November 2026




Byron Nelson HS Cafeteria:

40% Complete | Target Delivery: August





V.R. Eaton HS Performing Arts Center:

75% Complete | Target Delivery: June 2026



V.R. Eaton HS Performing Arts Center:

75% Complete | Target Delivery: June 2026



V.R. Eaton HS Stadium:

38% Complete | Target Delivery: February 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



Davis HS Aerial View:

40% Complete | Target Delivery: August 2027



TRACK OUR PROGRESS

www.nisdtxconstruction.org



Facilities, Planning and Construction

