



Eagan HS Activity Center Construction Update Week of 05.04.26





The underground storm water chamber system install is nearly complete.





A layer of rock is being placed over the system prior to backfilling.





Demolition is ongoing on the Northeast side of the school at new facility tie in.





Demolition of the locker room ceiling has begun ahead of new bar joist install.

