

# MONTHLY REFFERENDUM REPORT DETAILED - as of April 30, 2026



## Coosa Elementary School 45 Middle Rd, Beaufort 29907

Cluster: Beaufort

Principal: Melissa Pender

Original Appropriations:	\$1,920,353	Encumbered and Paid:	\$3,525,069
Transfers/Adjustments:	\$1,604,716	Paid to Date:	\$3,525,069
Revised Budget:	\$3,525,069	Available Budget:	\$0

### Phase 1 - 2019 Bond Referendum Renovation


Project ID: 51925334-1

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



**Scope: 2019 Bond Referendum**  
 CM Pre-Con Services (CES)  
 Design Services printing (CES)  
 Special Inspections (from 52005  
 Technology Project)  
 Technology /Infrastructure  
 Technology under \$5,000

**Project Details:** Project scope included painting of the building interior and replacement of the emergency power generator.

**Monthly Progress:** Project is complete.

### Phase 2 - 2019 Bond Referendum Renovation


Project ID: 51925334-2

Current Phase: Complete

Phase %: 100% Delivery Method: CMAR

Design Firm: LS3P Associates, Ltd.

Contractor: Thompson Turner Construction



**Scope: 2019 Bond Referendum**  
 Design Services (CES)  
 Safety/Security  
 Technology /Infrastructure

**Project Details:** Phase 2 scope of work includes Safety/Security, and Technology/Infrastructure.

**Monthly Progress:** Project is complete.