

Palmer High School Transformation Newsletter



Project Gazette (May / Week of the 18th / Issue #25)

GENERAL INFORMATION

Project:	Palmer High School Transformation
Location:	Colorado Springs
Client:	Colorado Springs School District 11
General Contractor:	Adolfson and Peterson Construction (AP)

Overview:

Well field lateral installs are ongoing. Precast panels are being installed in place, ~95% complete. Level 3 south and all levels of the Kitchen/Media area topping slabs have been poured. MEPF rough ins are ongoing in the basement and level 1. Framing is ongoing in the basement and level 1. Glazing installs started on Friday 5/15.

LOOK-AHEAD SCHEDULE

Week of: 05/18/2026

- Precast erection continues with 711 pieces set at 95% complete
- Precast wash and patch ongoing
- Level 3 South topping slab has been placed
- Kitchen/Media area topping slabs were placed on Friday 5/15
- Well field laterals continue with a projected completion of June
- Roof parapet framing is ongoing
- Glazing installs started on Friday 5/15
- MEP rough ins ongoing in basement and level 1

- Framing is ongoing in the basement and level 1

SITE LOGISTICS & SAFETY

- Access / Deliveries:
 - All deliveries and site access are through the East Boulder St. entrance.
 - Precast materials are being delivered continuously.
- Trucking Hours
 - Monday 10 am – 3 pm
 - Tuesday – Saturday 9am – 4pm
- Site Layout Changes:
 - Controlled Access zone for crane swing radius is roped off with limited access signage.
- Safety Focus: **Vehicle Safety Traffic Control**
 - Tracking deliveries on log
 - Employee assigned to traffic control during pours
 - Held stand down safety meeting to align the site with our goals
 - Developed alternate delivery locations to deal with unexpected trucks on site - If not rejected at gate

COORDINATION & COMMUNICATION

- Construction Parking
 - Crews to utilize St. Vrain and adjoining streets.
- Noise
 - Equipment on-site will produce noise. Large equipment operating by the Aux Gym this week and ongoing.

Palmer High School Transformation Newsletter



PROJECT HIGHLIGHTS & PHOTOS

