

TECHNOLOGY UPDATE

Select Active Bond Projects by Department



Network Infrastructure

- **District wide campus network equipment replacement**
 - Full campus replacement of network equipment is complete all locations.
- **In-building fiber project—Complete**
- **Camera - Near 0% Blind Spots Initiative**
 - Phase 1—Scheduled Completion 7/31
 - Phase 2—Planning started
 - Stairwells
 - Gyms
 - Fine Arts
 - Exterior

Network Infrastructure

- **Cisco Voice Collaboration EA / Hardware Migration / Dial Plan Redesign – Complete**
 - Next Phase
 - Voice Gateway hardware refresh – Provides VoIP failover upon network outage—**Complete**
 - POTS line migration to Cell Dialer solution—**Complete**
- **Optical DWDM Replacement**
 - RFP Award – **Complete**
 - Purchase orders submitted – **Complete**
 - Outside plant fiber splicing needs – **In Progress**
 - Design and Implementation – **In Progress**





Technology Services

- **HS Classroom AV**
 - BHS—Scheduled Completion 5/29
 - GHS—Scheduled Completion 7/31
 - Freshman Wing
 - New PA for entire campus
- **Fine Arts Refresh**
 - BHS—Complete
 - GHS—Complete



Technology Services

- **Elementary Gym and Café**
 - **Complete**
 - Blanton
 - Stephens
 - **Scheduled Completion 7/31**
 - Shultz
 - Union Park
 - **Scheduled Completion 12/31**
 - Bell
 - Sandbrock Ranch

Technology Services



- **Staff Device Refresh**
 - Scheduled Completion 7/31
- **Student Device Refresh**
 - Scheduled Completion 7/31
 - K
 - 5th
 - 9th

Technology Services

- **Comp & Aux Gyms**
 - BMMS—Scheduled Completion 7/31
- **HS Commons**
 - GHS video wall—Scheduled Completion 7/31

