



HCS Project Manager: Trevor Turner

Schools: Numerous

Architect/Engineer: N/A

Contractor: Smith's Addressing Machine Services (SAMS)

Project Scope: To upgrade our existing Electronic Access Controls throughout the district.

Current Status: First and second complete. Phase 3 underway.

Budget: Phases II & III: **\$1,350,000** Approved Date: May 15, 2023

Budget Issues: None.

Schedule: Final phase – completion expected Spring 2026

Schedule Issues: None.

Achievements: First and second phase complete.