



HCS Project Manager: Trevor Turner

Schools: Myrtle Beach Primary, Midland Elementary, additional schools TBD

Architect/Engineer: Multiple

Contractor: Multiple

Project Scope: To evaluate and implement improvements for various elementary school playgrounds throughout the district.

Current Status: Annually evaluating needs and developing scope of work and specifications for continuing improvements at various schools.

Budget: Annual *Budget:* **\$1,000,000** Board Approved Date: May 13, 2024.

Budget Issues: None.

Schedule:
Riverside Elementary - Planning
Waterway Elementary - Planning
Ocean Drive Elementary - Planning
Myrtle Beach Primary – Complete
Midland Elementary – PO Issued Summer 2026 install

Schedule Issues: None.

Achievements: Many schools received new and remodeled playgrounds in the past several years.