



**Eagan HS Activity
Center Construction
Update
Week of 06.22.26**





Footings and
Foundations
Formwork and
Pouring are ongoing
for the storm shelter.





Auditorium Lobby
Motorized Curtain
Framing, Sheetrock
and Hanger
installation is
ongoing.





Fireproofing for the new bar joists has begun in the locker room and storage rooms.

