

2026 Referendum Projects: Estimated Timelines

Project	Estimated Design	Estimated Construction	Estimated Completion
MS/HS Athletic Field Construction	Oct 2026	Mar 2028	Nov 2028 ✓
MS/HS Electrical Upgrades	In Progress →	In Progress →	Fall 2027 ✓
Daniel Warren Kindergarten Wing HVAC Addition	Nov 2026	Jun 2027	Aug 2027 ✓
Daniel Warren Window Replacement	Nov 2026	Jun 2027	Oct 2027 ✓
MS/HS HVAC Replacements	Nov 2026	Dec 2027	Aug 2027 ✓

Factors that may impact timelines:



State Review: The New York State Education Department may take weeks or months review and approve the project and issue required permits.



Weather: Weather conditions may impact construction milestones.



Material Availability: Procurement lead times for specialized equipment and materials.



Utility Coordination: Scheduling with external utility providers.