



Eagan HS Activity Center Construction Update Week of 09.28.26





Underground plumbing is being installed in the lower level of the Storm Shelter.





The final precast planks were set for the NW Storage (lower level) and Mechanical (upper level) Rooms.





CMU Block Install continues to full height on the NW corner of the Activity Center.





Northwest Fields
site work and utility
installation activities
are ongoing.

