



Eagan HS Activity Center Construction Update Week of 10.05.26





Underground plumbing is installed in the lower level of the Storm Shelter.





Steel installation has begun in the corridor between the existing and new building.





Steel Cont.





CMU Block Install is nearly complete on the NW corner of the Activity Center.

