WEEKLY PROGRESS REPORT

Red Bridge Elementary

Center School District

SCHOOL CENTER DISTRICT

PROJECT STATUS

6/19/20
Area C
-Site Utilities on-going.
-Veneer completed.
-MEP RI
-Prime/Paint 1st coat
-Hanging drywall
Interior
-Area A MEP/RI/Hanging drywall
-Finishes/Paint/tile/flooring/Sound proofing

UPCOMING

Site work Area C.
-Utilities.
-Site Concrete.
-Prime/Paint.
-Grid

Interior.
-Interior framing/Sheetrock/finishing.
-MEP RI
-Flooring

NEWKIRK NOVAK CONSTRUCTION PARTNERS

Area B sound proofing completed/MEP RI/hanging drywall.

Area C washing down exterior brick.

Area C GYM painting.

Site Utilities on-going.