BEYNON
A Tarkett Sports Company

FieldTurf
A Tarkett Sports Company

THE ULTIMATE SURFACE EXPERIENCE

Contract Change Order Proposal

Date:	May 25, 2021		**Change Order # 1**
From:	FieldTurf USA, Inc. 175 N Industrial Blvd N.E. Calhoun, GA 30701 **Phone**: 1- 888-209-0065	**To:**	Post Falls School District #273
Project:	Post Falls Middle School Track	**Contact:**	Kerri Zeller
		Phone:	
		Fax:	
Co-op:	KCDA	**Email:**	kzeller@sd273.com

Original Contract:	$	219,623.00
Previous Change Orders:		
Current Change Order:	$	31,445.00
Revised Contract Total:	$	251,068.00

SCOPE:
Upgrade track surface at Post Falls MS to a black BSS 200. Inlcudes $5,000 discount and one free track restripe. Below price includes bonds.

Change Order	Price
Upgrade to BSS 200	$ 31,445.00
TOTAL	**$ 31,445.00**

Notes/Exclusions:
Quote is valid for thirty (30) calendar days
The Contract Time will be increased by 0 days.

It is mutually agreed that for the above-referenced changes to take place, the original contract price will be adjusted by the above-referenced amount, which will become payable in accordance with the same terms and conditions as in the original contract or purchase order:

$ 31,445.00

If all the terms of this change order are acceptable please have an authorized representative sign the bottom of this document and return it to FieldTurf's Montreal office, or as otherwise provided in the contract documents. FieldTurf will, in turn, provide a fully executed copy for your records. Once this document is fully executed, it will be considered a revision/modification to the original contract or purchase order.

FieldTurf USA, Inc.

Authorized Representative

Date

Owner/General Contractor

Authorized Representative

6/2/2021
Date