P D T
ARCHITECTS

AGENDA

FREEPORT HIGH SCHOOL – RENOVATION/ADDITION
Building Committee #3

February 11, 2015

1. Review schematic design package
2. Review exterior and entry renderings
3. Review new cost estimate and budget
4. Review structural cost estimates for future expansion
5. Review structural scope of work for re-roofing 1961 building
6. Update on sewer main discussions with the district
7. Next steps
8. Next meeting date: **March 4, 2015**
9. Targeted School Board Presentation: **March 11, 2015**