MONTHLY REFFERENDUM REPORT
DETAILED - as of March 31, 2022

James J. Davis Early Childhood Center

Facilities Update by Project Cont.

Playground Renovation Project ID: 51925352-3

Current Phase: Complete Phase %: 100% Delivery Method: CMAR

Design Firm: PlayWorld Contractor: PlayWorld



Construction Start: Q1 2021 Construction End: Q2 2021

Architect Selection | Design/Permitting | Project Bid | Construction | Closeout

Scope: **2019 Bond Referendum**
Playgrounds

Project Details: Scope of work includes new playground surface areas.

Monthly Progress: Project is complete.