August 1, 2017 DRAFT PROJECT SCHEDULE

Brookline- Hollis High School

Hollis, New Hampshire

	2017 August	Sept	Oct	Nov	Dec	2018 Jan	Feb	March
Meetings	*	*	*	*	*		*	
DESIGN:								
Program								
Existing Conditions Survey								
Options Development								
Staff Review		*						
MEP Review								
Structural Review (TBD)								
Public Forum			*		* ?			
Develop Preferred Option								
School Board Design/Cost Approval				*				
Meet with Local Inspector/FD			*					
Meet with DOE			*					
Meet with DES			*					
ESTIMATING:								
Review Construction Delivery Methods		*						
Cost Estimates								
BOND PREP:								
Budget Review					*			
Issue Warrant						*		
Bond Hearing							*	
Bond Vote								*

Consultants Banwell Architects Cost Estimate

banwell ARCHITECTS