Interdistrict School for Arts and Communication
School Building Committee Meeting
March 29, 2023, at 8:15 am
New London, CT

Minutes

8:16 am **1. WELCOME/CALL TO ORDER** *Chairman Richard Muckle*

8:17 am **2. Executive Director Comments** *Dr. Nicholas J. Spera*

- Window frames don't align with structure – will be reviewed during walk-through. Electrical work is well on its way. Waiting to hear back from community foundation about the grant for the fish tank. Building inspector should be onsite next week.

8:20 am **3. Discussion and walk-through with JCJ & G. Donovan Associates**

- G Donovan says next week will include door installation; waterproofing; and insulation. Sheetrock installation to begin next Wednesday, should be done right before end of spring break (approx. 6-8 days including taping). Brick will be delivered the week of April 10th. Conversation ensued.
- Music and science chairs are in and ready to be delivered. Will have two companies come in to measure out storage for the instruments.
- There was discussion regarding exposed posts and cinder block walls, which will be painted or covered with sheetrock, as appropriate, and options to address any issues with damp environment around fish tanks, including damp-proof wall- and floor-covering.

9:00 am **4. ADJOURNMENT** *Dr. Nicholas J. Spera*