Interdistrict School for Arts and Communication
School Building Committee Meeting
May 3, 2023, at 8:15 am
New London, CT

Minutes

8:18 am **1. WELCOME/CALL TO ORDER** *Kevin Booker*

8:19 am **2. Executive Director Comments** *Dr. Nicholas J. Spera*

- Glass is up and installed, samples sent were different than what was installed. Trimming tree that is overhanging the area for the scaffold. Whiteboards are included in the construction cost. TVs, mounts, storage for band room are not and will be purchased separately.

8:17 am **3. Walk through with JCJ & G. Donovan Associates**

- G. Donovan should have mortar onsite by the end of the week. 19 pallets of bricks are here (9 G. Donovan's / 10 Civitillo's). Civitillo is will start with what's there and G. Donovan will replace if needed for lower portion.
- G. Donovan will coordinate with ISAAC about keying the new doors.
- Checking the spandrel coloring vs. the samples that were provided. The spandrels installed look more green than samples.
- G. Donovan will provide samples of the shades before installing.
- Scheduling was discussed. We will likely get a full CO (not TCO) at completion of project.

9:25 am **4. ADJOURNMENT** *Dr. Nicholas J. Spera*