Interdistrict School for Arts and Communication
School Building Committee Meeting
May 24, 2023, at 8:15 am
New London, CT

Minutes

8:18 am **1. WELCOME/CALL TO ORDER** *Chairman Richard Muckle*

8:19 am **2. Executive Director Comments** *Dr. Nicholas J. Spera*

- Spandrel sample on order and hopefully be here next week. After picking the sample will take a few more weeks to get actual glass. Brick is being installed and in good shape. Possibly done by next week on 2nd and 3rd floor. Conversation ensued.

8:17 am **3. Walk through with JCJ & G. Donovan Associates**

- G. Donovan says the drain will most likely be installed possibly after June 30th
- Approved to open up the walls/add false walls or chases to install fish drain system. Possibly will extend deadline of July 1.
- Motion to extend date of completion for the original bid from July 1 to July 21 to allow for work related to drain installation. Erica moved, 2nd Lee Muller. Abstain Chairman Muckle.

9:00 am **4. ADJOURNMENT** *Chairman Richard Muckle*