Hanover Community School Corporation
Construction Projects

Board Report
April 26, 2022



Hanover Community School Corporation
Construction Projects

Board Report
April 26, 2022




Table of Contents

- New Upper Elementary School
- New Resource Center
- Additions & Renovations to Hanover Middle School
- Additions & Renovations to Hanover High School
- Hanover High School Site Improvements/Football Turf

Progress Photographs



Aerial of Upper Elementary

New Upper Elementary:

- Start installing concrete curbs and walks around building
- Start final grading for parking lots
- Start installing exterior metal panel system
- Start installing tile in restrooms
- Continued painting and installing ceilings within classrooms

Progress Photographs



Kitchen Freezer/Cooler Unit

New Upper Elementary:

- Completed kitchen exhaust hood, freezer, and cooler
- Started installing gymnasium backboards and equipment
- Start remaining technology items in gymnasium
- Start wood gym floor
- Start quarry tile floors in kitchen

Progress Photographs



Resource Center – Administration Building

New Resource Center:

Administration

- Start interior walls in Administration Building
- Install roof for Administration Building
- Complete siding installation for remaining buildings
- Complete exterior brick around administration building
- Start overhead utilities once roof is installed

Bus Garage, Maintenance and Mechanics

- Install remaining roof and side panels
- Install trench drains in bus garage
- Pour remaining concrete slabs once plumbing rough-ins are complete

Progress Photographs



New Gymnasium

Middle School Additions & Renovations:

- Turned over gym addition classrooms
- Turned over music addition rooms
- Completing second floor renovations
- Complete and turn over gym addition
- Complete all remaining punch list items

Progress Photographs



Typical Classroom – Pre-School

High School Additions & Renovations:

Pre-School Addition

- Completed carpet installation
- Continued painting corridor walls
- Start remaining flooring installation at entrance
- Start aluminum entrances, doors, and glass install

Progress Photographs



Administration Main Entrance

High School Additions & Renovations:

Administration Addition

- Completed casework install
- Completed ceilings
- Continued painting
- Continued installing doors and hardware
- Start installing aluminum storefront entrances, doors, and glass
- Starting up rooftop mechanical units
- Start floor installation

Progress Photographs



Science Classroom

High School Additions & Renovations:

Classroom Renovations

- Turned over six classrooms on south end of English wing
- Started demolition and wall modifications for last six classrooms in English wing
- Continued ceilings in science classrooms
- Completing casework in science classrooms
- Start floor installation

Progress Photographs



High School Football Field

High School Site Improvements and Turf Project:

- Complete remaining punch list items within locker room spaces
- Complete final grading and seeding as weather allows for Athletic Fields
- Continued installation of canopy by trainer room
- Continued finishes inside trainer room
- Started cutting in concrete curbs and other modifications for turf edge at track