Hanover Community School Corporation
Construction Projects

Board Report
June 28, 2022



SKILLMAN

GIBRALTAR DESIGN

Hanover Community School Corporation
Construction Projects

Board Report
June 28, 2022




Table of Contents

- New Upper Elementary School
- New Resource Center
- Additions & Renovations to Hanover Middle School
- Additions & Renovations to Hanover High School
- Hanover High School Site Improvements/Football Turf

Progress Photographs



Aerial of Upper Elementary

New Upper Elementary:

Site

- Complete binder coarse of lots and drives
- Final surface coarse to be installed in July
- Continue finishing pond grading
- Continue remaining metal wall panels and windows
- Start seeding

Progress Photographs



Art Room

New Upper Elementary:

Classrooms

- Continue flooring installation
- Continue final ceiling tile drops
- Begin furniture installation

Progress Photographs



Typical Restroom Entrance

New Upper Elementary:

Common Spaces

- Continue wall tile installation in corridors
- Began kitchen equipment installation
- Begin corridor wall fabric
- Begin corridor flooring
- Begin gymnasium floor

Progress Photographs



Resource Center

New Resource Center:

- Continue wall framing and hanging drywall finishes
- Continue in wall electrical boxes, conduit, and wiring
- Complete siding and roofing at mechanics and maintenance buildings
- Continue pouring concrete floors in bus garage
- Begin fuel island piping, electrical, and canopy foundations
- Cleaning up the site preparing for concrete curbs and asphalt paving

Progress Photographs



Typical Classroom – Pre-School

High School Additions & Renovations:

Pre-School Addition

- Received furniture for preschool classrooms and administration
- Completing remaining touch-up items
- Preparing for owner turnover

Progress Photographs



Administration Main Entrance

High School Additions & Renovations:

Administration Addition

- Continue VCT flooring install at main entrance
- Installing access control devices at main entrance
- Continue remaining punch list items

Progress Photographs



Administration Entrance

High School Additions & Renovations:

Renovations

- Turned over remaining English classrooms
- Began demolition of CTE, Music, FACS Rooms and next set of classrooms
- Began metal roof panel replacement
- Paving remaining asphalt
- Began main sign masonry
- Continue replacing windows around the building
- Preparing corridor floors for VCT install

Progress Photographs



High School Football Field

High School Site Improvements and Turf Project:

- Finished stone subgrade for turf field
- Begin Turf installation
- Begin pond excavation on east end of site
- Begin sidewalk grading on east end of site