Hanover Community School Corporation
Construction Projects

Board Report
July 26, 2022



SKILLMAN

GIBRALTAR
DESIGN

Hanover Community School Corporation
Construction Projects

Board Report
July 26, 2022




Table of Contents

- New Upper Elementary School
- New Resource Center
- Additions & Renovations to Hanover High School
- Hanover High School Site Improvements/Football Turf

Progress Photographs



Aerial of Upper Elementary

New Upper Elementary:

Site

- Complete surface coarse of lots and drives
- Complete remaining metal wall panels and windows
- Complete EIFS finishes at canopies
- Complete seeding
- Stripe playground hard surface

Progress Photographs



Main Reception Desk

New Upper Elementary:

Classrooms

- Complete furniture installation
- Final clean rooms
- Turn over for teachers to move in

Progress Photographs



Typical Corridor

New Upper Elementary:

Common Spaces

- Complete wall covering in corridors
- Complete wall tile in corridors
- Complete, inspect, and test kitchen equipment with the Health Department
- Complete cafeteria flooring and furniture move in
- Continue gym flooring install

Progress Photographs



Resource Center

New Resource Center:

- Complete pouring concrete floors in bus garage
- Complete siding and roofing at bus garage
- Continue wall framing and hanging drywall finishes
- Continue in wall electrical boxes, conduit, and wiring
- Continue fuel island piping, electrical, and canopy foundations
- Install binder asphalt course around administration building

Progress Photographs



Pre-School Main Reception

High School Additions & Renovations:

Pre-School Addition

- Final cleaned addition rooms
- Complete punch list items
- Turn over addition for teachers to move in

Progress Photographs



High School Aerial View

High School Additions & Renovations:

Renovations

- Began floor infill framing at early childhood classroom
- Began cutting concrete slabs for underground plumbing at new restrooms and building trades
- Continue VCT installation in classrooms and corridors
- Continue wall framing in CTE and building trades classrooms
- Continue metal roof replacement
- Complete finishes in art rooms and computer lab before school starts

Progress Photographs



High School Practice Fields

High School Site Improvements and Turf Project:

- Complete turf installation
- Complete pond excavation on east end of site
- Complete sidewalk grading on east end of site