Interdistrict School for Arts and Communication
School Building Committee Meeting
July 12, 2023, at 8:15 am
New London, CT

Minutes

8:30 am **1. WELCOME/CALL TO ORDER** *Dr. Nicholas J. Spera*

8:31 am **2. Executive Director Comments** *Dr. Nicholas J. Spera*

- 2nd and 3rd floor rooms are very warm and we need to turn on the AC unit today. IT equipment will be installed after unit. Concreate was poured down for the entryway. Turf will be installed next week. Fencing will take 5 weeks to come in. The chairs will be delivered on Thursday. Fire Marshall and building inspector said ISAAC can put furniture in the room as long as we aren't occupying it.

8:40 am **3. Walk through with JCJ & G. Donovan Associates**

- G. Donovan says spandrel rails were sprayed wrong and will be shipping out tomorrow. 1st floor railing was missed, and G. Donovan will take care of that and bring that in.
- G. Donovan will contact rug company to find out about edges so rug on third floor can be finished.

9:00 am **4. ADJOURNMENT** *Dr. Nicholas J. Spera*