As of September 2023

ORANGE-ULSTER BOCES
CAPITAL PROJECT

Keep Track of Our PROGRESS

PROJECT/PHASE	Design Phase	Plans Submitted to NYSED	NYSED Approval	Bidding Process	Bid Awarded	Construction Phase	**PROJECT COMPLETED**
1 Arden Hill Third Floor	■	■	■	■			
2 Arden Hill Site Prep/ Bldg 2 & 3 Demolition	■	■					
3 Arden Hill North Wing	■	■					
4 Arden Hill Building 1	■						
5 Gibson Road CTEC	■						
6 Gibson Road Axelrod	■						
7 Arden Hill Main Building	■						