2018 BOND TIMELINE

Current Date 9 | Plan | CONST | % Complete

School / Project	PERCENT COMPLETE	
New EC-8 School	0%	EC8
Asbestos Inspections	0%	District Wide
Equipment	0%	District Wide
Security/Fire (Video Surveillance, Access Control, Door Hardware, Fire System)	0%	District Wide
Playgrounds	0%	District Wide
Community Connections		
School Project	0%	DW
Roofing	0%	DW
Stansberry Elementary		
School Project	0%	DW
Roofing	0%	DW
Van Buren Elementary		
School Project	0%	DW
Roofing	0%	DW
Berthoud Elementary		
School Project	0%	BES
Roofing	0%	BES
Addition	0%	BES
Ivy Stockwell Elementary		
School Project	0%	ISES
Addition	0%	ISES
Roofing	0%	ISES
Monroe Elementary		
School Project	0%	MES
Sarah Milner Elementary		
School Project	0%	SMES
Roofing	0%	SMES
Winona Elementary		
School Project	0%	WES
Loveland High School		
School Project	0%	LHS
Roofing	0%	LHS
Thompson Valley High School		
School Project	0%	TVHS
Roofing	0%	TVHS
Big Thompson Elementary		
School Project	0%	BTES
Roofing	0%	BTES
Garfield Elementary		
School Project	0%	GES
Roofing	0%	GES
Lincoln Elementary		
School Project	0%	LES
Roofing	0%	LES
Namaqua Elementary		
School Project	0%	NES
Conrad Ball Middle School		
School Project	0%	CBMS
Roofing	0%	CBMS
Turner Middle School & EC		
School Project	0%	TMS
Roofing	0%	TMS
Walt Clark Middle School		
School Project	0%	WCMS
Roofing	0%	WCMS
Mountain View High School		
School Project	0%	MVHS
Roofing	0%	MVHS
B.F. Kitchen Elementary		
School Project	0%	BFKES
Roofing	0%	BFKES
Carrie Martin Elementary		
School Project	0%	CMES
Roofing	0%	CMES
Centennial Elementary		
School Project	0%	CES
Roofing	0%	CES



2018 BOND TIMELINE

Current Date 9 | Plan | CONST | % Complete

School / Project	PERCENT COMPLETE	
Cottonwood Plains Elementary		CPES
School Project	0%	
Roofing	0%	
Laurene Edmondson Elementary & EC		LEES
School Project	0%	
Roofing	0%	
Mary Blair Elementary		MBES
School Project	0%	
Truscott Elementary		TES
School Project	0%	
Roofing	0%	
Bill Reed Middle School		BRMS
School Project	0%	
Roofing	0%	
Lucile Erwin Middle School		LEMS
School Project	0%	
Roofing	0%	
Berthoud High School		BHS
School Project	0%	
Roofing	0%	
Coyote Ridge Elementary & EC		CRES
School Project	0%	
Ponderosa Elementary & EC		PES
School Project	0%	
High Plains EC-8		HPS
School Project	0%	
Harold Ferguson High School		District Wide
School Project	0%	
Roofing	0%	
Administration Building		
School Project	0%	
Roofing	0%	
Facilities Building		
School Project	0%	
Roofing	0%	
Support Services		
School Project	0%	
Roofing	0%	
Transportation		
School Project	0%	
Roofing	0%