

TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT

PATHWAYS TO POSSIBILITIES AND STUDENT SUCCESS

Measure-U Update

March 28, 2022

Citizens' Oversight Committee Meeting

JORGE ROJAS

DIRECTOR OF FACILITIES, MAINTENANCE, AND OPERATIONS



Measure-U

TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT

PATHWAYS TO POSSIBILITIES AND STUDENT SUCCESS

Measure U

2015-2020 Completed Projects:

- Alder Creek Middle School Parking Lot Reconfiguration
- Glenshire Elementary School Parking Lot Reconfiguration
- Donner Trail Elementary School New Construction/Modernization
- Glenshire Elementary School Modernization
- Maintenance/Warehouse Facility









Measure U

2015-2020 Completed Projects:

- Truckee Elementary School New Construction/Modernization
- Truckee High School Track and Restroom
- Truckee High School West Wing, Modernization, and New Construction
- Sierra High School Modernization
- SELS- Parking Lot Reconfiguration















Truckee High School

- Inc. 1-Construction completion - August 2018
- Inc. 2-Start of construction - July 2019
- Inc. 2-Construction completed - April 2020

- **Project Architect: DLR Group**
- **TTUSD Project Manager: Rob Koster**
- **Inc. 2 Lease Leaseback Entity: CORE Construction**
- **Revised Construction Budget: $72,706,505**
- **Revised Total Budget: $82,237,129**

TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT
PATHWAYS TO POSSIBILITIES AND STUDENT SUCCESS

Closing



Questions?