Vision 2015

UPDATE

September 26, 2011



Stephen W. Hefner, Ed.D.
Superintendent
Lexington-Richland Five

1. RENOVATE AND EXPAND CHAPIN HIGH ON ITS PRESENT SITE



- All permits and approvals needed for the expansion and renovations have been received.


- The district advertised for bids on Sept. 18.

- Bids will be opened on Oct. 18 at 2 p.m.

- At the Oct. 24 board meeting, the administration will bring a recommendation to award the project to the lowest responsible, responsive bidder.

- Construction could begin by early November.

2. BUILD A NEW HIGH SCHOOL ON THE SPRING HILL SITE AND OPEN IT AS A MAGNET HIGH SCHOOL



- **The district anticipates advertising for bids on Oct. 16.**

- **The district anticipates opening bids on Nov. 17.**

3. MAKE SIGNIFICANT IMPROVEMENTS TO THE PHYSICAL FACILITIES AT IRMO HIGH AND DUTCH FORK HIGH






- **We are currently finalizing the proposed “scope of work” for these projects.**

- **On Oct. 24, we anticipate bringing proposed conceptual designs and budgets to support the expanded work at both schools for the board’s consideration.**

4. BUILD THE NEW ELEMENTARY SCHOOL



- **We anticipate advertising for bids for this project in the fall of 2012.**

5. EXPAND MAGNET AND CHOICE OPTIONS THROUGHOUT THE DISTRICT

- Make optimum use of existing space
- Enhance the ability of each school to compete effectively with other schools in our district and community
- Meet the unique educational needs of our students

- **We are working on magnet program proposals at this time.**

- **We anticipate having the first specific proposal for the school board's consideration on Nov. 14.**

“Coming together is a beginning.
Keeping together is progress.
Working together is success.”

--Henry Ford