PROJECT UPDATE

May 2023

LONDON ELEMENTARY ADDITIONS



Photo 01 - Classroom wing addition foundation piers in place



Photo 02 - Parking lot addition subgrade improvements in progress



Photo 03 - View at hallway addition, site demolition complete



Photo 04 - View at playground site, waterline installation in progress


CONSTRUCTION UPDATE

CONSTRUCTION UPDATE

Work Completed:
- Site Demolition
- Classroom wing
  - Foundation piers

Work in Progress:
- Utility relocates
- Multipurpose space
  - Foundation piers
- Parking lot subgrade prep
- Site utilites

LOOKING FORWARD
- New pole-mount transformer
- Lime stabiliation at parking lot
- Plumbing underground
- Grade beams



LONDON ISD
MAY 2022 BOND PROJECTS

CLAYCOMB ASSOCIATES, ARCHITECTS

Designing Schools . . . With Kids in Mind!

www.claycomb.net

PROJECT UPDATE

May 2023

LONDON HIGH SCHOOL / MIDDLE SCHOOL ADDITIONS



Photo 01 - Classroom wing addition, grade beam trenching in progress



Photo 02 - Classroom wing addition, grade beam trenching in progress



Photo 03 - Classroom wing addition, underground plumbing in progress



Photo 04 - Cafeteria addition site utility relocation in progress


CONSTRUCTION UPDATE

CONSTRUCTION UPDATE

Work Completed:
- Classroom addition
  - Foundation piers
  - Electrical underground
- Demolition
- Existing concrete shoring

Work in Progress:
- Underground plumbing
- Gradebeam formwork & reinforcing
- Utility relocates

LOOKING FORWARD
- Cafeteria
  - Foundation piers
  - Grade beam formwork and Reinforcing
- Classroom wing addition
  - Grade beam concrete
  - Slab formwork & reinforcing



LONDON ISD
MAY 2022 BOND PROJECTS

CLAYCOMB ASSOCIATES, ARCHITECTS

Designing Schools . . . With Kids in Mind!

www.claycomb.net

PROJECT UPDATE

May 2023

STADIUM COMPLEX IMPROVEMENTS



Photo 01 - View at home restrooms, grade beams in place



Photo 02 - View at visitor restrooms, underground plumbing in place



Photo 03 - View east at football field, select fill sub-grade in progress



Photo 04 - Discuss field subgrade improvements in progress


CONSTRUCTION UPDATE

CONSTRUCTION UPDATE

Work Completed:
- Foundation pad prep and piers

Work in Progress:
- Football field subgrade improvements
- Site utilities
- Underground plumbing
- Grade beam formwork & reinforcing
- Select fill install at field events
- Select fill install at football field

LOOKING FORWARD
- Foundation concrete placement
- Structural masonry walls and grading



LONDON ISD

MAY 2022 BOND PROJECTS

CLAYCOMB ASSOCIATES, ARCHITECTS

Designing Schools . . . With Kids in Mind!

www.claycomb.net