MCSD Construction Update

January 8, 2024

Ward Odom

Sr. Director Plant Services / Construction

Mary A. Buckner Academy

Estimated Completion: Summer 2024



Mary A. Buckner Academy

Estimated Completion: Summer 2024



Main Entrance

Mary A. Buckner Academy

Estimated Completion: Summer 2024



Arnold Middle School - Modernization

Estimated Completion: Winter 2024 / 2025



Arnold Middle School - Modernization

Estimated Completion: Winter 2024 / 2025



Arnold Middle School - Modernization

Estimated Completion: Winter 2024 / 2025





Columbus High HVAC

Estimated Completion: Winter 2023 / 2024





Hardaway High HVAC

Estimated Completion: Winter 2023 / 2024



Kendrick Rendering

Estimated Completion: Winter 2024 / 2025



Middle School Fields Upgrade – Phase II

Estimated Completion: Winter 2023 / 2024



Eddy



Eddy

Middle School Fields Upgrade – Phase II

Estimated Completion: Winter 2023 / 2024



Richards



Richards

Middle School Fields Upgrade – Phase II

Estimated Completion: Winter 2023 / 2024



Veterans



Veterans

Museum Upgrade

Estimated Completion: Spring 2024




Front Side View



Patrick Theater

Museum Upgrade

Estimated Completion: Spring 2024



Galleria

South Branch Library Upgrade

Estimated Completion: Spring 2024



South Branch Library Upgrade

Estimated Completion: Spring 2024





Additional Projects…

Brewer HVAC

Project Begins: Planning / Budget Development

Hardaway High Addition / Upgrade

Project Begins: Planning / Budget Development

Middle School Fields Upgrades: Aaron Cohn, Blackmon Rd, and Double Churches (Phase III)

Estimated Completion: Summer 2024

Middle School Fields Upgrades: Fort and Midland (Phase IV)

Estimated Completion: Winter 2024 / 2025

Secure Vestibules

Project Begins: Planning / Budget Development





MUSCOGEE COUNTY SCHOOL DISTRICT
COLUMBUS, GA