# Science District Adoption Timeline 2019-2021

**November 2019**
Tentative meeting date:  November 14th (6-12), November 19th (K-5)
Science vision
Set norms

**December 2019**
Tentative meeting date:  December 3rd (5th Grade), December 12th (6-12)
Review needs assessments
Develop rubric

**January 2020**
Tentative meeting date: January 14th (K-5), January 16th (6-12)
Review state approved titles and make selections to review more in-depth
Determine pilot schedule
Vendor presentations

**February 2020**
Tentative meeting date: February 18th (K-5), February 21st (6-12)
Vendor presentations

**March/April 2020**
Tentative meeting date: March 12th (6-12), April 3rd (K-5)
Vendor presentations
Review rubrics from pilots

**May 2020**
Tentative meeting date: May 5th (K-5), May 6th (6-12), May 21st (K-12)
Review rubrics and determine plan for 2020-2021 school year
Review budgets

**November 2020**
Tentative meeting date: November 10th (K-5), November 13th, November 17th (5-8),
Review mission and rubric
Establish pilot plan for 2020-2021

**January 2021**
Tentative meeting date: January 12th (K-12), January 26th (6-8), January 27th (9-12)
Discuss pilot process and steps forward

**February 2021**
Tentative meeting date: February 2nd (K-5), February 5th (6-12)
Review rubric and start conversation on narrowing choices

**March 2021**
Tentative meeting date: March 9th (K-12)
Budget review
Align selections to rubric
Narrow selections

**April 2021**
Tentative meeting date: April 6th (K-12)
Finalize selections and complete forms
Determine final committee recommendations to the board