BOE Agenda Item Executive Summary
Date: July 25,2022

Topic: East High School - HVAC and Lighting Upgrade Contract Change Order

Background Information:

Project	Recommended Change Order Amount	Construction Contractor	Original Approved Amount	Prior Change Orders
HVAC and Lighting Upgrades East High School	**$85,726**	**Don Vaughn Inc.**	**$843,000**	**$0**