Appendix 4

BOE Agenda Item Executive Summary
Date: September 12, 2022

Topic: Consulting Services: Consulting Services: Future Ready Center by North High School - Phase Two Change Order

Background Information:

Project	Recommended Change Order Amount	Construction Contractor	Original Approved Amount	Revised Total Amount
Future Ready Center – Phase Two	**$39,300**	**Professional Engineering Consultants**	**$76,700**	**$116,000**