Minutes
Special Meeting
Ad hoc Horse Barn Committee Meeting
Wednesday, February 28, 2024; 2:30 p.m.
Central Office
Conference Room

Board Committee Members Present	**Absent**
Jim Crocker	Chris Griffin
Chris Matta	
Carol Ann Brown	

Region 14 Committee Members Present	**Absent**
Brian Murphy, Superintendent	N/a
Tina Tanguay, Director of Finance and Operations	
Michael Molzon, Director of Facilities	
Lee McMillan, Agriscience Director	

Non-Committee Members Present
Joe Kulesza, Field Supervisor
John Kwaniewski, Project Manager
Kemp Morhardt, S/L/A/M (online)

Call to order
The meeting commenced at 2:30 p.m.

Updates:

- John K. confirmed that the electrical contractor will be on site with a four man crew on Friday to start the installation; material storage container delivered beforehand. Weather permitting, three weeks for electrical completion
- Circle B will complete their work (stairs to loft/remaining door installation) and fulfill their contractual obligations in full by next week
- Drain structure itself is installed, ensuring system drains properly. Curtain drain installation work continues
- Gutter crew available within the next two weeks
- Process gravel, paving, and planting timeframe discussed
- Conversations regarding dust material for horse barn floor continue as to what is the best option. Mike Molzon offered information on what he researched
- Temporary Certification Occupancy for Sap building anticipated, John K following up with appropriate town personnel/departments

The Regional School District 14 Board of Education does not discriminate on the basis of race, color, religion, marital status, national/ethnic origin, age, sex, gender identity or expression, sexual orientation, or disability in its programs, activities, and employment practices as set forth in compliance with the Office of Civil Rights, Title VI, Title IX, and Section 504. Any person having inquiries concerning Regional School District 14 Public Schools' compliance with Section 504, Title VI or Title IX should contact: Dina Ericson, Director of Student Services, Regional School District 14, 5 Minortown Road, PO Box 469, Woodbury, CT 06798 (203) 263-6356

Adjourn
Having no other business, the meeting adjourned at 3:07 p.m.

Respectfully Submitted,



Patricia Paige
Board Clerk

Recorded and filed subject to Board of Education approval by: Patricia Paige, Board Clerk