Ocean View School District

of Orange County



MEASURE "R" CONSTRUCTION UPDATE

Presented March 8, 2022

Carol Hansen, Ed.D., Superintendent
Keith Farrow, Assistant Superintendent, Administrative Services
Jim Choate, Executive Director, Facilities & Transportation

VISTA VIEW: PROGRESS





STAR VIEW: UPDATE







- Division of State Architect (DSA) Approval Projected for Early April
- Bid Advertising for Project Anticipated for Mid-April
- Bid Opening Scheduled for Mid-May
- Bid Results & Staff Recommendations to the Board in June
- Construction Scheduled to Start in July

HARBOUR VIEW: FENCING





HARBOUR VIEW: FENCING




Background: Harbour View Elementary School has approximately 1,800 lineal feet of 5’ tall chain link fence along Heil/Algonquin that needs replacing due to deterioration and safety concerns

PROJECT OUTLINE

- Remove Existing 5’ Chain Link Fencing Fabric
- Install 8’ Tall Posts Sleeved over Existing
- Install New 2” Galvanized Chain Link Fabric

Facilities & Transportation: SECURITY



Security Upgrade Options

Staff is currently exploring options including (but not limited) to the following:

- Replacing old 6’-8’ feet tall chain link fencing with new 10’-12’ chain link fencing
- Add new fencing on existing 6’ CMU wall
- Install new 10’-12’ tall vehicle gates
- Install new security alarms and video surveillance cameras

Ocean View School District

of Orange County

MEASURE "R" CONSTRUCTION UPDATE

Q&A

