Teacher Evaluation and Support Plan

2024-2025

Objective:

Provide an update on the year-long PDEC project to develop the Region 18 Educator Support Plan.



March 2024

Faculty update in all schools by PDEC members

Continued development of plan by sub-committees

April 2024

Peer review of current/past documents / drafting of new documents

May 2024

Peer review of draft documents

BOE Update

June/July 2024

Final collaboration block to finalize plan/documents

August 2024

Support/Eval. Plan completed

Fall orientation for educators

Main Components




Educator self-evaluation and goal setting



On-going observation of practice and feedback



Tiered levels of support





Artifacts/evidence of goal achievement



Focus on educator growth, not ratings



Reducing burden of paperwork and initiatives

Final reflections and future steps



PDEC to hold one more collaboration block in June to finish narratives and TVAL documents.