MINUTES
Special Meeting of the Region 14 Board of Education
Horse Barn Committee Meeting
Monday, June 3, 2024; 2:30 p.m.
Central Office
Conference Room

Present
Jim Crocker
Chris Matta
Carol Ann Brown

Absent
Chris Griffin

Also Present
Brian Murphy, Superintendent
Tina Tanguay, Director of Finance and Operations
Michael Molzon, Director of Facilities
Lee McMillan, Agriscience Director

John Kwaniewski, Project Manager
Joe Kulesza, Field Supervisor

Absent
Mykal Kuslis, Principal, NHS

Call to Order
Chris Matta called the meeting to order at 2:33 p.m.

Update Site Work

- Thomaston Site Works is currently prepping the area for paving
- Original plans called for a chain-linked fence from corner of sap building to corner of barn. If installed, it will obstruct the road around the horse barn. Consensus of committee was to omit fencing at this juncture. Update, vendor will issue credit.
- By end of next week, weather permitting, project will be completed
- Next meeting of the committee is anticipated for Monday, June 10th.

The Regional School District 14 Board of Education does not discriminate on the basis of race, color, religion, marital status, national/ethnic origin, age, sex, gender identity or expression, sexual orientation, or disability in its programs, activities, and employment practices as set forth in compliance with the Office of Civil Rights, Title VI, Title IX, and Section 504. Any person having inquiries concerning Regional School District 14 Public Schools' compliance with Section 504, Title VI or Title IX should contact: Dina Ericson, Director of Student Services, Regional School District 14, 5 Minortown Road, PO Box 469, Woodbury, CT 06798 (203) 263-6356

Adjournment
The meeting adjourned at 2:52 p.m.

Respectfully Submitted,



Patricia Paige
Board Clerk
Recorded and filed subject to Board of Education approval by: Patricia Paige, Board Clerk