
HEXTER ELEMENTARY SCHOOL

Site Plan



DRAFT

HEXTER ELEMENTARY SCHOOL

Main Entrance



HEXTER ELEMENTARY SCHOOL

Phasing Plan

1. Demo - Phase 1: Demolition of site area at location for new elementary school. Existing school to remain occupied throughout demo phase and phase 1.


2. Phase 2: New Construction of new elementary school building and portions of site improvements.

3. Phase 3 Demo: Complete demolition of the existing elementary school after the new school building has been occupied.

4. Phase 4: Completion of remainder of the site improvements in the area where existing school building and playground equipment previously was.

HEXTER ELEMENTARY SCHOOL

Phase 1 – Demolish **Five** Portables and Relocate **Two** Portables



HEXTER ELEMENTARY SCHOOL

Main Entrance



THANK YOU!