MINUTES
Special Meeting of the Region 14 Board of Education
Horse Barn Committee Meeting
Monday, June 17, 2024; 2:30 p.m.
Central Office
Conference Room

Present
Jim Crocker
Chris Matta
Carol Ann Brown

Absent
Chris Griffin

Also Present
Brian Murphy, Superintendent
Tina Tanguay, Director of Finance and Operations
Lee McMillan, Agriscience Director

John Kwaniewski, Project Manager

Absent
Michael Molzon, Dir of Facilities
Mykal Kuslis, Principal, NHS

Call to Order
Chris Matta called the meeting to order at 2:32 p.m.

Update Site Work/Pending Items
- Civil Engineer on site today for final review and acceptance of project
- Structural Engineer expected Tuesday
- Paving work by S&S Paving is completed
- Electrician will perform a final inspection
- Burlington Construction's position is that the project is expected to be completed Friday
- Waiting on approval by local officials
- Subsequent meetings will be called on an as needed basis

Adjournment
The meeting adjourned at 2:46 p.m.

Respectfully Submitted,

Patricia Paige, Board Clerk
Recorded and filed subject to Board of Education approval by: Patricia Paige, Board Clerk

The Regional School District 14 Board of Education does not discriminate on the basis of race, color, religion, marital status, national/ethnic origin, age, sex, gender identity or expression, sexual orientation, or disability in its programs, activities, and employment practices as set forth in compliance with the Office of Civil Rights, Title VI, Title IX, and Section 504. Any person having inquiries concerning Regional School District 14 Public Schools' compliance with Section 504, Title VI or Title IX should contact: Dina Ericson, Director of Student Services, Regional School District 14, 5 Minortown Road, PO Box 469, Woodbury, CT 06798 (203) 263-6356