Newport Harbor High School

AQUATICS COMPLEX


February 2025



Rendering is for illustrative purposes

CONSTRUCTION UPDATE

- Concrete work at the bottom of the pool and the new interior building footing has been completed.
- The pool walls, created by spraying concrete at high pressure, are completed.
- Construction of the pool deck surge pit, which maintains a stable water level and prevents overflow around the pool deck, is in progress.
- Installation of plumbing pipes in the existing building continues.
- Ground-level concrete pour for the base of the aquatics buildings will begin soon.





Anticipated Project Completion: Fall 2025