PUBLIC MEETINGS

- **Review of Field Study**
  - May 11, 2021
    - Review of Field Study
- **Facilities Committee Presentation**
  - September 14, 2021
    - Review of Preliminary Design Concepts
- **Facilities Committee Presentation**
  - October 12, 2021
    - Review of Preliminary Design Concepts
- **Board Presentation**
  - October 25, 2021
    - Review of Preliminary Design Concepts & Field Study
- **Facilities Committee Presentation**
  - November 9, 2021
    - Review of Preliminary Design Concepts
- **Public Open House**
  - December 14, 2021
    - Review of Preliminary Design Concepts
- **Facilities Committee Meeting**
  - January 18, 2022
    - Approved to move forward with Schematic Design of selected option of base design and both tennis court options.
- **Facilities Committee Meeting**
  - April 19, 2022
    - Presentation of Schematic Design, Project Budget and Project Schedule
- **Facilities Committee Meeting**
  - May 10, 2022
    - Presentation of Schematic Design, Project Budget and Project Schedule