LYME-OLD LYME SCHOOLS

Regional School District #18

A Private School Experience ***in a Public School Setting***

PK-8 Building Committee Meeting
June 25, 2025
Virtual Meeting held via Microsoft Teams Meeting

Committee Members Present: Susan Fogliano, Chair; Alan Sheiness; Andy Russell; Dan Adanti; Sara Hrinak; Cara Zimmermann

Administration Present: Ron Turner, Director of Facilities;

Others Present: Ben Stoner of Downes Construction Company; David Stein S&PA

The meeting was called to order at 5:03 p.m. by Chair Susan Fogliano.

Ben Stoner of Downes Construction Company provided an overview to the committee for review and approval of PCO#44. The change order for the Mile Creek renovation project is an additional cost to replace storm drainage piping at the school due to issues identified by the civil engineer

MOTION: Andy Russell made a motion that was seconded by Sara Hrinak to approve the change order PCO#44 for $86,087 to replace the existing storm drainage piping at Mile Creek School.

VOTE: The committee voted in favor of the motion; none opposed; none abstained

There being no further discussion, the meeting adjourned at 5:13 p.m. with a motion by Andy Russell and seconded by Sara Hrinak