Market & Johnson
Adding Value to Everything We Do

ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025

WEEKLY PROJECT UPDATE

Current Week

- Market & Johnson continued supervising and coordinating trades. Including installed remaining door hardware in Tech Ed and Music. Also installed the butcher block countertop in the Woodshop in Tech Ed and installed finish end lamination to remaining casework.
    - Concrete Finishers poured the remaining of the Loading Dock.
- B&B Electric installed overhead lighting in Music. As well as installed and connected the new MSB and the Dock Leveler.
- Winona Controls finished installing the new Fin Tube in the Pool. Also installed the new emergency eye wash station and semi-circular sink in the Wood Shop. Including finished installed the remaining sinks in Art and installed the paint traps. Winona Controls also finished the connections of the gas lines to the new generator.
- Ryan Jack Painting started painting in the Cafeteria and painting the frames in Music.
- Twin City Tile finished installing baseboard trim in the Auditorium. Also installed flooring in the Choir room and miscellaneous practice rooms in Music. Including installed LVT flooring in all the Tech Ed rooms.

Project Manager: Justin Geissler (715) 225-7885 jgeissler@market-johnson.com

Superintendent: Travis Klonecki (715) 577-5336 tklonecki@market-johnson.com

Market & Johnson
Adding Value to Everything We Do

ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025

- VerHalen finished installing grid in both the Tech Ed and Music rooms. Including started installing grid in the remaining hallways on second floor and dropping tile throughout the building.
- H&B installed the new bleachers in the Gym.
- Esser Glass installed the frames and glass for the new Tech Ed windows and continued installing miscellaneous glass throughout the building.
- Chippewa Valley Excavating installed the trench drain for the new Loading Dock.
- Wanger Corporations started installed musical casework in Music.
- Monarch Paving milled the upper north Parking Lot.
- JWC Building Specialties installed the new seating in the Auditorium.

Project Manager:	Justin Geissler	(715) 225-7885	jgeissler@market-johnson.com
Superintendent:	Travis Klonecki	(715) 577-5336	tklonecki@market-johnson.com

Market & Johnson
Adding Value to Everything We Do

ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025

Upcoming Week

- Market & Johnson will continue supervising and coordinating trades. Including complete punch list in the Pool, Locker Rooms, and Fitness. Also correct punch list items in the Media Center and Art. M&J will install all the remaining solid surface sills in 8th Grade and Science.
- B&B Electric will start installing devices in Tech Ed and Music. Including install remaining overhead lights and sensors in Tech Ed and Music.
- Winona Controls will finish connecting the storm drain and new water heaters.
- Ryan Jack Painting will start paint touch ups in Media Center and Art. Also continue touch ups throughout the corridors and frames in Music.
- Twin City Tile will finish installing carpet on the stairs in the Auditorium and rubber flooring in the Fitness Center. Including start installing the rubber flooring in the Cafeteria and also the Orchestra and Band rooms.
- VerHalen will finish installing grid in the remaining hallways and continue dropping ceiling tiles throughout the building. Including install the acoustical wall panels in the Music rooms.
- H&B will install the new backboards/hoops and set parameters on the new bleachers in the Gym.
- Wanger Corporations will finish installing the musical casework in Music.
- Marshfield Book and Stationary will install all remaining trim, tops, and locks for the new lockers.

Project Manager:	Justin Geissler	(715) 225-7885	jgeissler@market-johnson.com
Superintendent:	Travis Klonecki	(715) 577-5336	tklonecki@market-johnson.com

ECASD South Middle School Additions and Alterations

- Lacrosse Sign Group will finish installing all remaining signage.
- Baseman Flooring will start refinishing the Gym Floor.
- H2I will install the Archery Net in the Fitness Center.
- Monarch Paving will pave the upper north Parking Lot.

Project Manager: Justin Geissler (715) 225-7885 jgeissler@market-johnson.com
Superintendent: Travis Klonecki (715) 577-5336 tklonecki@market-johnson.com

Market & Johnson
Adding Value to Everything We Do


ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025

Weekly Photos





Market & Johnson
Adding Value to Everything We Do

ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025







Market & Johnson
Adding Value to Everything We Do

ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025





Market & Johnson
Adding Value to Everything We Do

ECASD South Middle School Additions and Alterations

 # 63

Week of: 8/8/2025



